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ARRA Project Processing Timeline
(as of 03/12/2009)

It takes approximately ten weeks for INDOT and the Federal Highway Administration to process a project’s bid

documents packet and advance it through contract letting.

RFC Date* Letting Date
January 14 February 27
January 20 March 25
February 11 April 22
March 11 May 20
March 25 June 3
April 15 June 24
May 20 July 29
June 17 August 26
July 15 September 23
August 12 October 21

* RFC Date = date not-later-than bid packages are to be forwarded to INDOT’s contract section.
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